Software Engineering Lab 2

Agile Backlog Creation & Sprint Simulation in Jira

Student Name: Ronak M Surana
SRN: PES1UG24**CS605 Sec:** J
Project Space: Ronak's Disaster Relief Supply (DRS)
Board: DRS Board
Epic Name: Volunteer Management


1. Project Backlog & Story Point Summary

Issue Key	Issue Type	Summary / User Story	Priority	Story Points	Status (Mid-Sprint)
DRS-2	Story	**Story 1.1: Skill-based Filtering** As a Disaster Manager, I want to filter the list of available volunteers by specific skill tags, so that I can quickly identify qualified personnel for specialized shelter requirements.	Medium	3	Done
DRS-3	Story	**Story 1.2: Shelter Assignment** As a Disaster Manager, I want to select a volunteer and link them directly to an active shelter location, so that they receive their deployment orders and destination coordinates.	High	5	In Progress
DRS-4	Story	**Story 1.3: Assignment Validation** As a Disaster Manager, I want the system to validate volunteer availability in real time during assignment, so that duplicate dispatches or offline volunteer assignments are prevented.	High	8	To Do

2. Deliverables: Jira Workspace Artifacts


2.1 Backlog with Epics and User Stories

Captures the configured Epic panel, User Stories, and initial backlog configuration.




2.2 Story Point Estimation

Captures the Fibonacci estimation values (3, 5, 8) allocated to each User Story.




2.3 Active Sprint Board Simulation


Captures the sprint simulation showing work distribution across TO DO, IN PROGRESS, and DONE columns.



2.4 Sprint Burndown Chart

Captures the final Burndown Chart.





3. Sprint Reflection & Analysis

Question 1: Did your estimations reflect the actual effort?

Answer:

Yes, utilizing the Fibonacci sequence effectively captured the increasing complexity of the tasks. The 16 total story points provided a realistic, achievable workload for a simulated 1-week sprint timeframe without causing overload.

Question 2: Was your backlog well-prioritized?

Answer:

Yes, the backlog was prioritized strictly by operational risk. Core assignment and data validation (High) were ranked above the convenience of skill-based filtering (Medium), ensuring critical tasks were handled first.

Question 3: How did your simulated sprint align with your plan?

Answer:

The simulated sprint progressed exactly as planned. Tasks moved logically across the Scrum board (from To Do, to In Progress, to Done) confirming that the stories were properly decoupled and achievable within the timebox.

Question 4: What insights did the burndown chart give about your team's capacity?

Answer:

The Burndown Chart's starting baseline accurately captured our 16-point commitment. The subsequent downward trend demonstrated a healthy, predictable delivery velocity that closely matched the ideal guideline for the 1-week cycle.